
PUBLIC WORKS DEPARTMENT 

April29, 2016 

Mark Pollins 
Director of Water Enforcement 
U.S. Environmental Protection Agency 
Room# 3142 
USEPA Ariel Rios Building (AR) 
1200 Pennsylvania Avenue N.W. 
Washington. D.C. 20004 

Re: Consent Decree 09-cv-283-PB 
Quarterly Report No. 26 
Portsmouth, New Hampshire 

Dear Mr. Pollins: 

CITY OF PORTSMOUTH 
680 Peverly Hill Road 

Portsmouth N.H. 03801 
(603) 427-1530 FAX (603) 427-1539 

In accordance with Consent Decree. 09-cv-283-PB, Section V, item paragraph 20, dated August 12, 
2009, and as amended by Consent Decree Modification filed July 2, 2012 and approved by the Court 
on February 15,2013, the City ofPortsmouth is submitting this quarterly status report. 

The modified Consent Decree requires the filing of quarterly reports as follows: 

Within 30 days after the end of each calendar quarter (i.e., by April 30, July 30, October 30, 
and January 30) after the Effective Date of this Consent Decree, until termination of this 
Decree pursuant to Section XVI, the City shall submit a written report for the preceding 
calendar quarter that shaH include a description of the following: i) the status of any 
construction or compliance measures, including whether any such construction or compliance 
measure could be completed prior to relevant milestones contained herein consistent with 
sound engineering practice and normal construction practices; ii) the status of all Consent 
Decree milestones, including whether any have been achieved prior to the date for doing so; 
iii) any problems encountered or anticipated. together with the proposed or implemented 
solutions; iv) the status of permit applications; v) operation and maintenance operations; and 
vi) reports to State agencies. 

The following is the list of compliance requirements listed in Section IV of the Consent Decree 
including additional requirements listed in the Consent Decree Modification. For clarity the 
requirements are listed in plain text and the status of the item is shown in Bold Italics. 

HIGHWAY WATER • SEWER • ENGINEERING • PARKING & TRANSPORTATION 
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Preface 

The City of Portsmouth seeks to modify certain construction and compliance deadlines in its Consent 
Decree. To that end, the City of Portsmouth submitted to the EPA and other parties a Statement of 
Position on December 10, 2015, outlining the grounds for its request. This statement was submitted 
as part of the formal dispute resolution process. The City and all parties engaged in negotiations 
relative to the City's request and negotiated tenns of an agreement to a second modification of the 
Consent Decree. The Department of Justice lodged a proposed Consent Decree Second Modification 
on Aprill , 2016 with the Court. The proposed Consent Decree Second Modification has been 
published for public corrunent. 

Bid documents for the Peirce Island WWTF upgrade were distributed to contractors on March 17, 
2016 and bids will be received on May 26, 2016. The City's current schedule anticipates issuing a 
Notice to Proceed no later than July l, 2016. The City anticipates a 47 month construction schedule 
for project substantial completion and compliance with pennit being achieved by April l , 2020. 

Specific Consent Decree Items 

~ Nine Minimum Controls Compliance Plan. Attached (in the referenced CD) as Appendix A 
is the Nine Minimum Controls Compliance Plan. The City shall implement the Nine Minimum 
Controls Compliance Plan in accordance with the schedule specified in Appendix A. 

i) There are no construction related activities with this item. The compliance measures 
associated with this item are -on-going. 

ii) There is no C01tsent Decree milestone associated with this item. 
iii) There have been no problems encountered or anticipated with this item. 
iv) There are no permit applications associated with this item. 
v) Operation and maintenance is on-going. The Infiltration and Inflow stmly ami Post 

Construction Monitoring Program study are ongoing. 
vi) There are 110 reports to State Agencies associated with this item. 

9. Wastewater Master Plan. Attached as Appendix B is the WN1P SOW dated May 17, 2007. 
The City shall implement the WMP in Appendix B, and comply with all milestones and schedules in 
Appendix B.l. 

Tire Schedule listed in Appendix B.lltas been modified by tire Consent Decree Modijicatio11 to 
include additional tasks ami a revised schedule. The Consent Decree Modification includes a 
schedule for completion of secondary treatment upgrades at the Peirce Island Treatment Plant, as 
well as, adjustments to the Long Term Control Plan project schedule. Final completion for the 
wastewater treatment plant upgrades, including compliance with permit requirements, is required 
by May 2017. The City has requested an extension of the Peirce Island WWTF Upgrade deadline 
and that re([ttest is awaiting review by the Court in the form of the proposed Consent Decree 
Second Modification. as described in the preface to tlris report. 
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The additional requirements of the amended Consent Decree are listed below as items g through 
n: 

g. By June 30, 2012, the City shall complete pilot testing of potential treatment 
technologies for achieving secondary treatment, including, but not necessarily limited to: 
Biologically Aerated Filters (BAF), BioMag, Moving Bed Biofilm Reactors (MBBR) w/ 
Dissolved Air Flotation (DAF), and Conventional Activated Sludge with BioMag. By July 
30, 2012, the City shall complete a data summary relative to the pilot testing. 

This milestone has been met. No further action is required of the City. 

h. By October 1, 20 12, the City shall submit a Piloting Technical Memorandum 
that includes data from piloting and a recommendation on the design and capacity of 
secondary treatment facilities. 

This milestone has been met. No further action is required of the City. 

l. 

facilities. 
By July 1, 2013, the City shall commence final design of secondary treatment 

This milestone has been met. No further action is required of the City. 

J. 
facilities. 

By August 31, 2014, the City shall complete design of secondary treatment 

l) Design of the wastewater treatment facilities is complete and the 100% design drawings and 
specifications were transmitted to EPA on December 28, 2015. The date of design completion 
is different than the stipulated deadline and is a part of the proposed Conse1rt Decree Second 
Modification outlined in tire preface to this report. The design docume1rts i1rcluded a 6.1 
MGD Biological Aerated Filter (BAF) capable of meeting a total nitrogen effluent limit of 8 
mg/L on a seasonal and monthly average basis as indicated in the proposed Consent Decree 
Second Modification. 

The City asked AECOM to expedite the design of the existing primary clarifier and gravity 
thickener mechanism replacement. The design and construction of this work is complete. See 
Item k. for additional detail.~. 

There are no construction activities with this item. 

ii) Tire City's consultant designed a WWTF upgrade capable of nitrogen removal. As noted in 
previous quarterly reports and separate correspondence, designing for nutrient removal 
required substantial additional effort above that for the plant required under the Consent 
Decree which achieves only secondary trefltment and so thi.~ Consettt Decree milestone was 
not met. The City requested an extension of this deadline and that request is awaiting review 
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by the Court as a Consent Decree Second Modification as described in the preface to this 
report. 

iii) This item is complete. See response to ii above. 

iv) The Peirce Island WWTF NPDES permit reapplication was submitted in December 2011. A 
draft NPDES permit has not yet been received. Design related permitting is nearly complete. 
An archaeological assessment related to a review of the National Register of Historic Places 
as required per Section 106 of the National Historic Preservation Act was already completed. 
This work is being updated with a supplemental Request for Project Review submitted to the 
Department of Historical Resources to update the review for the current design layout, 
perform additional Phase 1A and IB work for areas of work for traffic control measures and 
parking improvements, and to review secondary impacts of truck traffic from the 
construction. The City's applications for the natural resources, standard dredge and fill and 
shore/and protection permits are complete. These permits will be amended to reflect the final 
construction documents. These items may need to be amended for barging operations, if 
included in the project (currently bid alternates). The Alteration of Terrain permit 
application was submitted to the New Hampshire Department of Environmental Services. A 
Remedial Action Plan (RAP) for the existing Solids Processing Building was submitted to the 
PCB Coordinator at EPA and a PCB Alternative Decontamination and Risk Based Disposal 
Approval was granted on March 15, 2016. Construction permits will be required and will be 
the responsibility of the selected Contractor. 

v) There are no operation and maintenance activities with this item. 

vi) There is no specific report associated with this milestone .to be submitted to State Agencies .. 

k. By March 1, 2015, the City shall commence construction of secondary 
treatment facilities. 

i) The City awarded the Primary Clarifier and Gravity Thickener Replacement project to 
Methuen Construction, Inc. in the amount of$1,375,114. A notice to proceed was issued on 
September 12, 2014, and the project is complete. 

The City's consultant designed a WWTF upgrade capable of nitrogen removal. As noted in 
previous quarterly reports and septlfate correspondence, designing for nutrient removal 
required substantial additional effort above that for the plant required under the Consent 
Decree which achieves only secondary treatment and so this Consent Decree milestone was 
not met. The City requested an extension of this deadline and that request is awaiting review 
by the Court as tl Consent Decree Second ft'lodification as described in the preface to this 
report. 

ii) See response to ii above. The Primary Clarifier and Gravity Thickener Replacement project 
has beencompleted. Bids are scheduletl to be received for the treatment jt1cility upgrade 
project on May 26, 2016 and a notice of award is anticipated by July I, 2016. The bids will 
include alternates for barging of materials as requested by the City Council. Additional efforts 
will be made to expedite the schedule if possible and consistent with sound engineering and 
construction practices. 
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iii) The Peirce Island WWTF NPDES permit reapplication was submitted in December 2011. A 
draft permit has not yet been received. Applications have been submitted for natural resource 
type permits and will be amended to reflect the final construction lllyout. A Supplementlll 
Request for Project Review has been submitted to the Department of Historical Resources. 
Construction related permits will be the responsibility of the selected Contractor. 

iv) There are no operation and maintenance activities with this item. 

v) There is no report associated with this milestone to be submitted to State Agencies. 

I. By March 1, 201 7, the City shall complete construction of secondary treatment 
facilities. 

i) The Primary Clarifier and Gravity Thickener Replacement Project is complete. The City 
requested an extension of this deadline and that request is awaiting review by the Court as a 
Consent Decree Second Modification as described in the preface to this report. The 
construction schedule will be finalized as part of Consent Decree Second Modification. 

ii) This milestone will not be met for the larger WWTF upgrade. The completion of construction 
was impacted by the issues discussed in negotiations as part of the City's Statement of 
Position. 

iii) See response to ii above. The Primary Clarifier and Gravity Thickener Replacement project 
was completed in advance of the larger facility upgrade and additional efforts will be made to 
expedite the schedule if possible and consistent with sound engineering and construction 
practices. 

iv) The Peirce Island WWTF NPDES permit reapplication was submitted in December 2011. A 
draft permit has not yet been received. Appliclttions have been submitted for natural resource 
type permits and will be amended to reflect the final construction layout. A Supplemental 
Request for Project Review has been submitted to the Department of Historical Resources. 
Construction related permits will be the responsibility of the selected Contractor. 

v) There are no operation and maintenance activities with this item. 
vi) There is no report associated with th~s milestone to be submitted to State Agencies. 

m. By May 1, 2017, the City shall achieve compliance with secondary treatment 
limits in the Permit. 

i) There are no construction activities with this item yet. The construction schedule will be 
finalized as part of Consent Decree requirement j above. 

ii) This milestone will not be met. The City requested an extension of this deadline and that 
request is aw(liting review by the Court as a Consent Decree Second Modification as 
described in the preface to this report. 

iii) The Peirce Island WWTF NPDES permit reapplication was submitted in December 2011. 
Applications hm:e been submitted for natural resource type permits and will be amended to 
reflect the final construction layout. A Supplemental Request/or Project Review has been 
submitted to the Department of Historical Resources. Construction related permits will be 
the responsibility of the selected Co~ttraclor. 
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iv) There are no operation and maintenance activities with this item. 
v) There is no report associated with this milestone to be submitted to State Agencies. 

n. Whenever feasible, the City shall commence work in advance of milestones and 
complete such work as expeditiously as practicable, consistent with sound engineering practice and 
normal construction practices. 

The City understands this measure and when consistent with sound engineering practice and 
normal construction practices will strive to meet its intent . 

.lQ,_ Combined Sewer Overflow Facility Upgrades. The City shall implement its April 2005 
Final CSO Long Term Control Plan in accordance with the following schedule and shall 
complete all construction for implementation of the 2005 L TCP by October 2012: 

A revised schedule was included with the Consent Decree Modification which was filed on 
July 2, 2012. 

Original LTCP Schedule * 

Planning Area I.D. Contract J.D. Project Completion Date 
Lincoln 3 Phase [ 10/1/2011 
Lincoln 3 Phase II 10/1/2012 
Lincoln 3 Phase III 10/1/2013 
Court/State Court #3 1/ 112012 
Islimrton Islimrton #I 10/ 1/201.0 
Islington Islington #2 111/2012 

Revised LTCP Schedule** 

Planning Area J.D. Contract J.D. Project Status Project Completion Date 
Lincoln 3 Phase I Complete 611/2012 
Lincoln 3 Phase II Complete 10129114 .J(),tl,tJ()l-~ 
Lincoln 3 Phase III Complete 101112013 
Islington hlin~ton #2 Complete 7130113 ,'l:,I.J()H 

*Original Schedule 
**As filed July 2, 2012 Consent Decree Modification. 

I) The construction related activities with this item are shown in the table above. The 
compliance measures associated with this item are complete. Additional sewer separatio11 
work is proposed as part of Capita/Improvement Projects under design as follows: 
McDonough Street Phase 3B, Maplewood AveJtue Complete Street, and the Islington Street 
.Roadway Reconstruction. 

ii) Consent Decree mile.'ltones associated with this item have been met. 
iii) Work associated with this item is complete and tro problems are anticipated. 
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iv) Work associated with this item is complete and there is no permit application pending 
associated with this item. 

v) There are no opert1tion and maintenance activities with this item. 
vi) There are no reports to State Agencies associated with this item. 

lL Interim Emissions/Effluent Limits. Until the City completes construction of, and achieves 
fu ll operation of secondary treatment facilities in accordance with the schedule contained in 
this Consent Decree, the City shall comply with the interim limits and measures set forth in 
Appendix C. (See Current AO effluent limits). Thereafter, the City shall comply with the 
applicable NPDES permit limits then in effect. 

i) The Peirce Island WWTF has met the interim permit limits for the Quarter covered by this 
report. The compliance measures associated with this item are on-going. There are no 
construction related activities with this item. 

ii) There are no Consent Decree milestones associated with this item. 
iii) The wastewater BODs strength coming to Peirce Island appears to increase in the soluble 

form during periods of/ow flow. This occurred in the late summer and fall of2012 and 2013. 
The soluble component passes through the physical CEPT process and makes it difficult to 
meet permit limits. The City anticipates that this issue will be resolved by construction of the 
new facility. 

iv) There is no permit application pending associated with this item. 
v) There have been no exceptional operations and mt1intenance activities outside of routine 

wastewater treatment facility operations associated with this item. 
vi) There are no reports to State Agencies asl·ociated with this item that have not also been 

submitted to the EPA as part of the milestone deadlines . 

.1.b Post Construction Monitoring Plan. 

This item wa.~ submitted as part of the June 4, 2010, Wastewater Master Plan Draft submission. 
Following the WMP submission, the Consent Decree deadlines for the sewer separation projects 
were modified (see Item 1 0). The implementation schedule for the post construction monitoring 
plan (PCMP) therefore had to be adjusted. The adjusted PCMP implementation schedule is shown 
below. 

i) The City received statements of qualifications and interviewed consultants in response to 
RFQ 37-14111 and PCMP. Based on the consultants' experience, the City chose to separate 
tlte projects. Tlte PCMP project includes implementation of the post construction monitori11g 
plan as required in the City's Consent Decree and will update the implementation schedule as 
identified in the introductory paragraph to this item. The project was awarded to Hazen & 
Sawyer and a contract was executed September 15,2014. Wastewater flow meters were 
deployed and were removed in July 2015 for in-field measurements. The consultant is 
currently using the wastewater flow information to recalibrate the hydraulic/hydrologic model 
for the collectioll system. Hazen & Sawyer will submit on the City's behalf a revised PCMP 
under separate cover. See updated implementation schedule ill item ii) below. 
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The infiltration and inflow {lll) project includes a sewer system evaluation survey of all 
portions of the collection system except the reconstructed Lincoln basin and a sump pump 
removal program for the City. This work will identify sources of extraneous flow in the 
collection system and make recommendations for sewer system rehabilitation to reduce 
extraneous flow. A contract was executed on February 9, 2015, with Woodard & Curran for 
this work. Wastewater flow meters were deployed and were removed in June 2015 for in-field 
measurements. The City's consultant completed a report for the first phase of this work and is 
working with City staff to prioritize the next phases of work. 

ii) In Volume 2 of the 2010 Draft Wastewater Master Plan (WMP), there was a PCMP 
implementation schedule. The City is providing an updated implementation schedule to be 
consistent with Hazen & Sawyer's anticipated schedule and with Item 10 as follows: 

Revised PCMP Schedule 

PCMP Elements and Schedule 
Element WMP Date Rev Date Status 

lmplementation of the sewer separation projects 
Through 2012 

1 0/29/14* 
Complete identified in the 2010 L TCP Update 

Re-establish monitoring program based on 2008 
2013 

Spring 2015 
Complete meter and rain gauge sites 

Update and re-calibration of the collection system 
2014 2016 

Ongoing model using the 2008 monitoring data 
Assessment of progress made towards meeting the 

2015 
2017 

goals of the 2010 L TCP Update 
Report to EPA and the New Hampshire DES 2015 2017 
* LincoLn 3 Phase II Sewer Separation Completion Date 

The Consent Decree milestones as revised above associated with this item will be met. 

iii) The Consent Decree milestones as revised above associated with this item will be met. 

iv) There is no permit application pending associated with this item. 

v) There are no operation and maintenance activities as.~ociated with this item. 

vi) There are no reports to State Agencies associated with this item that have not also been 
submittetl to the EPA as part of the milestone deadlines. 
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As required by the Consent Decree: 

I certify under penalty of law that this document and all attachments were prepared 
under my direction or supervision in accordance with a system designed to assure that 
qualified personnel properly gather and evaluate the information submitted. Based on 
my inquiry of the person or persons who manage the system, or those persons directly 
responsible for gathering the information, the information submitted is, to the best of 
my knowledge and belief, true, accurate, and complete. I am aware that there are 
significant penalties for submitting false information, including the possibility of fine 
and imprisonment for knowing violations. 

Please contact me at (603) 766-1416 if you have any questions or require additional infonnation. 

Very truly yours, 

~~~~~--~--­
Peter H. Rice, P.E. 
Director of Public Works 

cc: Chief, Environmental Enforcement Section 
Joy Hi lton, USEPA Region 1 
Tracy L. Wood, P.E., NHDES Wastewater Engineering Bureau 
Allen Brooks, Esq., Department of Justice, Environmental Protection Bureau 
John P. Bohenko, City Manager, City of Portsmouth 
Suzanne Woodland, Deputy City Att~:m1ey 
DavidS. Allen, P.E., Deputy City Manager 
Brian Goetz, Deputy Director of Public Works 


